Kowal, Kathleen

From: Cain, Douglas - DOT <Douglas.Cain@dot.wi.gov>
Sent: Wednesday, February 24, 2016 1:33 PM
To: Eruchalu, Benedict C - DOT,; 'westlake ken@epa.gov'’; 'Todd.M.Vesperman@usace.army.mil’; 'Yan Nenaydykh'; Holt, Daniel: Evans,

Gary, Lumley, Lisa L - DOT, Webster, Craig M - DNR; 'ian.chidister@dot.gov'; Bussler, Allison; gregory.newhouse@dot.gov;
Kerry.Meyer@CH2M.com; Kowal, Kathleen; 'Braun, Karen'; Elston, Sue; Charlie Webb@CH2M.com; Thompson, Michael C - DNR;
Waldschmidt, Jay - DOT,; Marie Kopka; Pusch, Anita - DOT; Matthews, Linda - DOT; Olapo, Olubunmi - DOT; Lee, Scott - DOT:
'Daniel Dupies'; Peterson, Claudia - DOT; Jelinski, Drew S - DOT; 'Rebecca.M.Graser@usace.army.mil'

Cce: Cain, Douglas - DOT

Subject: RE: Waukesha Bypass Resource Agency Meeting Minutes January 19, 2016

Attachments: Final Resource agency MEETING MINUTES 1-19-16.docx

No comments were received.
The final meeting minutes are attached.
Here is a short update:

The LEDPA memo is planned to be sent out the first week of March.
A draft re-evaluation has been prepared and is in the internal review process.
A tentative date of April 6 has been set for the final Public Involvement Meeting which will also present the Rotated Pebble Creek West alignment (refinement of

the Pebble Creek West Alternative).
The GP permit application for the County and State section from Kisdon Hill Drive to Northview Road is planned to be sent to the COE the first week of March.

Doug Cain

Project Manager. SE Region

Wisconsin Department of Transportation
(262) 548-5603
douglas.cain@dot.wi.gov

From: Cain, Douglas - DOT

Sent: Wednesday, February 10, 2016 3:42 PM

To: Eruchalu, Benedict C - DOT ; 'westlake.ken@epa.gov' ; 'Todd.M.Vesperman@usace.army.mil' ; 'Yan Nenaydykh'; Holt, Daniel ; Evans, Gary ; Lumley, Lisa L -
DOT ; Webster, Craig M - DNR ; 'ian.chidister@dot.gov' ; Bussler, Allison ; gregory.newhouse@dot.gov; Kerry.Meyer@CH2M.com; Kowal, Kathleen ; 'Braun,
Karen'; 'Elston, Sue' ; Charlie. Webb@CH2M.com; Thompson, Michael C - DNR ; Waldschmidt, Jay - DOT ; Marie Kopka ; Pusch, Anita - DOT ; Matthews, Linda -
DOT ; Olapo, Olubunmi - DOT ; Lee, Scott - DOT ; 'Daniel Dupies' ; Peterson, Claudia - DOT ; Jelinski, Drew S - DOT

Subject: RE: Waukesha Bypass Resource Agency Meeting

Attached are the draft meeting minutes for your review. Please provide me any comments by February 19 and | will finalize the minutes and send out a final

copy.
<< File: Draft Resource agency MEETING MINUTES 1-19-16.docx >>



Thanks,

Doug Cain

Project Manager, SE Region

Wisconsin Department of Transportation

(262) 548-5603

douglas.cainf@dot. wi.gov

--—---QOriginal Appointment-----

From: Cain, Douglas - DOT

Sent: Tuesday, December 15, 2015 7:33 AM

To: Cain, Douglas - DOT; Eruchalu, Benedict C - DOT; 'westlake.ken@epa.gov'; 'Todd.M.Vesperman@usace.army.mil’; 'Yan Nenaydykh'; Holt, Daniel; Evans, Gary;
Lumley, Lisa L - DOT; Webster, Craig M - DNR; 'ian.chidister@dot.gov'; Bussler, Allison; gregory.newhouse @dot.gov; Kerry.Meyer@CH2M.com; Kowal, Kathleen;
'Braun, Karen'; 'Elston, Sue'; Charlie. Webb@CH2M.com; Thompson, Michael C - DNR; Waldschmidt, Jay - DOT; Marie Kopka; Pusch, Anita - DOT; Matthews, Linda
- DOT; Olapo, Olubunmi - DOT; Lee, Scott - DOT; 'Daniel Dupies'; Peterson, Claudia - DOT,; Jelinski, Drew S - DOT

Subject: Waukesha Bypass Resource Agency Meeting

When: Tuesday, January 19, 2016 9:00 AM-10:30 AM (UTC-06:00) Central Time (US & Canada).

Where: State Office Building Waukesha DOT CR DTSD SE 325; DOT TEL DTSD SE TConf3 888-557-8511 Access 9040032



RESOQURCE AGENCY MEETING JANUARY 18, 2016
WAUKESHA STATE OFFICE BUILDING, ROOM 325, 8 A.M.
MEETING MINUTES by Doug Cain

Attendance: EPA: Kathy Kowal, Sue Eiston COE: Marie Kopka WDNR: Craig Webster,
Mike Thompson Waukesha County: Gary Evans CH2M: Charlie Webb, Kerry Meyer, Daon
Dupies Bloom: Yan Nenaydykh FHWA: ian Chidister WisDQOT: Doug Cain, Ben Eruchaiu,
Linda Matthews, Anita Pusch, Scott Lee, Jay Waldschmidt, Cloudia Peterson, Drew
Jelinski, Lisa Lumley

Agenda

1. Summary 11-5-15 Resource Meeting

Preliminary plan revisions for Pebble Creek West Rotated shared
Avoids wetland 8 (fen)

Reduces wetland impacts by 2.6 acres

Maintains 0.5 acre interior forest habitat

Tree mitigation voluntary (work with WDNR)

Brown’s Fen protection not required now

e Hardy Woods conservation easement required

e EIS re-evaluation required

e COE permit to be withdrawn and resubmitted as separate permits

2. Pebble Creek West Rotated revision complete

e Drawing attached
-No major changes to the design from our last meeting.
-Send final design plan and cross sections to EPA and COE.

3. Pebble Creek West Rotated vs. Pebble Creek Far West

e 6.8 acres vs. 4.8 acres wetland impacts

e 0 acres vs. <0.05 acres wetland 8 (fen) impacts

e LEDPA / conservation easement
-The Design team stated they are continuing to pursue the Hardy conservation
easement,
-The Design team asked if the Hardy conservaotion easement cannot be secured would
the LEDPA still be the rotated Pebble Creek West alignment which has eliminated
impacts to the fen and reduced weticnd impacts an additional 2.6 acres.
-EPA and COE stated the LEDPA is based on securing the Hardy easement as discussed in
the EIS which documented the significance of the Hardy woods and maintaining 0.5
acres of interior forest supporting songbird habitat.
-The guestion was asked if the Hardy Woods cannot be secured would protection of
another resource be acceptable. COE and EPA agreed that this particulor woods is
unigue to the area and an alternative woods would not be acceptable.
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e Re-evaluation complete mid-February
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